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Shift Hours: 07:00 am 05:30 pm Break: Over Time: 02:00

Const Calendar Day: 350
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Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM60 - 70 60 - 70 80 - 90

Weather

Precipitation Condition

Diary: Dispute

General Comments

I attended the weekly SAS staff meeting for 1 hour. I was asked by Sebastian to monitor the Polyester
Concrete Placement on the bike path with him so that I could fill in for him in the future. From PP 35 to
PP 45, polyester concrete was placed. The placing of methacyrlate started at 1038 and the placement of
polyester concrete began at 1103. The placement was complete at 1226. See "Polyester Concrete
Placement Record" for details. The average depth of the polyester placed was 13mm. The methacrylate
batch # was 1370-105205 and the percentage of resin was 14%. Before placement the ambient
temperature read 68F, the surface temperature read 110F, the polyester temperature read 72F, the
relative humidity was 35.3%. After placment, the ambient temperature was 66.5F, the surface
temperature was 132F, the polyester temerature was 83F, the relative humidity was 26.3%.

Remarks: Other work included saw cutting polyester concrete, and prep work.
The Primer mis was the following:
3 oz. CHP; 3 oz. 6% cobalt per gallon methacyrlate.

The polyester concrete mix design was the following:
Charcoal gray (5 gallons) and 220 gallons polylite (Lot#000792461) and Luperox DDM-9 (for hardness)

Contractor stopped overlay polyester concrete because temperature of steel deck was raising very high.

Conco carpenters and laborers worked at E2 for 10 hrs. Pat Finley-FM laborer and 7other labor worked.
Rafael Gomez-FM Carpenter and 6 other carpenters worked. Conco Super Dan McDowell was present.

ABF continued to work under CCO 327. They installed access at E2. Loaded out access material from
Pier 7 to E2. Also, surveyed for the repair work. See ABF invoice 12005 for details.

ABF labor under CCO 327:

OE-ADAMS-4HR ST-CCOP on E2 Fix

2-SYA on E2 Fix:
OE-BONNICI-3 HR ST, OE-ZBYCZIK-3 HR ST

5-IWS on E2 Access Install:
IRNW-BISKNER-8 HR ST-2 HR OT-2.5 HR DT, IRNAP-CHAMBERLAIN-8 HR ST-2 HR OT-2 HR DT,
IRNAP-DUSKIN-8 HR ST-2 HR OT-2.5 HR DT, IRNW-B. SMITH-8 HR ST-2 HR OT-2.5 HR DT, IRNW-
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BOWLES-8 HR ST-2 HR ST-2.5 HR DT

OE-TAYLOR-8 HR ST-8 HR OT-2.5 HR DT-OE on E2 Access Install/60 Ton Hydro
IRNW-S. SMITH-2 HR ST-1 HR OT-0.5 HR DT-IWSS on E2 Supt time

5-IWS on E2 Access:
IRNW-PAULK-8HR ST-2 HR OT-2.5 HR DT, IRNAP-ALVARADO MATOS-8 HR ST-2 HR OT-2.5 HR DT,
IRNW-MOYER-8HR ST-2 HR OT-2.5 HR DT, IRNW-NASH-8 HR ST-2HR OT-2.5 HR DT, IRNW-SLIGER-
8 HR ST-2 HR OT-2.5 HR DT

3-OE on Ringer #2 Operator:
OE-ALGER-8 HR ST-2 HR OT-2.5 HR DT, OE-MORTON-2 HR ST, OE-ROHR-8HR ST-2 HR OT-2.5 HR
DT

4-IWS on Loading for E2:
IRNW-RUSSELL-3 HR ST, IRNW-LAUVAO-3 HR ST, IRNW-OSBURN-3 HR ST, IRNW-ROTHMAN-3 HR
ST

Adam Reeve-ABF Engr-12 HR
Barry Rathman-Safety- 3 HR

ABF Equipment UNDER CCO 327:

Radios-24ea.-205hrs

TRUCK-supt-000424-3.5hr
TRUCK-engr-000772-8 HR ST-4 HR OT
TRUCK-safety-000055-3hr ST
TRUCKS-Survey-2ea.-000063; 000064-7hr ST
ENGSV-Leica total station-000431-3hr
ENGSV-Leica Level-000439-3hr
HCESP-002154-60 Ton Hydro-8 HR ST-4 HR OT
MARIN-000980-Ringer-8 HR ST-4 HR OT
S&CCL-002138A-8 HR ST-4 HR OT
S&CCL-002138B-8 HR HR-4 HR OT
MARPC-002192-8 HR ST-4 HR OT
PUMHY-002026-8 HR ST-4 HR OT
FKLFT-002307-Extendable Forklfit-2hr ST

Barge-1ea.
Crew boats-2 hr. ST-0.5 HR OT
Tug boats-6.75 hr.

MARPC-002193-8 HR ST-4 HR OT
ELGEN-000008-8 HR ST-4 HR OT
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